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Western Placer County, California 

 

 

The attached schedule provides the duration of each task and subtask through completion of the 

project.  The following assumptions were used in developing the schedule so that it is 

representative of the actual duration of the project.  The assumptions and considerations are: 

• A start date of April 1, 2013. 

• Preparation of the final easement and environmental documentation (Tasks 4.2 and 4.3) 

will occur first, during 2013.  Task 4.1, preparation of Plans and Specifications and bidding 

and selecting a contractor will occur through the winter months of 2013-14.  Drilling, 

construction of the monitoring wells is planned to begin until May of 2014, when dry 

conditions should allow easy access to all drill sites. 

• The duration of drilling was estimated to be a total of 15 weeks, using conservative round 

numbers of 5 days per monitoring well and 20 additional days for development and site 

clean-up.  

The City of Roseville and its WPC Partners are ready to proceed with the project as soon as the 

grant funding becomes available.  The schedule includes three months of float between 

environmental documentation and monitoring well construction.  The program will be completed 

by January 2015, three months prior to the close of the grant period. 
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Task 1 Project Administration and Management

     Quarterly Progress Reports X X X X X X X

     Final Project Close-out Report X

Task 2 Land Easements

Task 3 Environmental Documentation and Permits X

Task 4 Project Evaluation, Design, and Construction

     4.1 Bidding and Contractor Selection X

     4.2 Well Construction

     4.3 Water Quality Sampling and Analyses

     4.4 Surveying

     4.5 Long Term Monitoring

Task 5 Summary Report

Task 6 Construction Management

Assumptions:

1) Allowed float of three months to allow for delays in CEQA or DWR approval to proceed.

2) Estimate 15 weeks to complete drilling, well construction, development of the montiroing wells.
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